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ESTIMATE RUN 07/16/2021

ESTIMATE SUMMARY 14:01:27

CONTID: C21929         ESTIMATE NO: 0006 PROG 2005

PCN: 21929-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-121 & 29th Av/SH-121 & Stanford Av/US-40 & Interplaza W PERCENT TIME:

PROJECT NO: C1211-090                     

SH40 & SH121 CDOT SIGNAL IMP FY19

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,549,256.16 PARTICIPATING $ $ 12,840.10

AWARD PROJECT AMT: 1,679,401.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.65

WORK DAYS

WORK DAYS

95.75%

65,841.50

12,840.10

12,840.10

12,840.10

$

$

$

$

1,483,414.66

0.00

1,483,414.66

3,656.00

1,487,070.66

-25,191.02

0.00

1,461,879.64

0.00

AMOUNT DUE 1,461,879.64 12,840.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,840.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

83.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/05/2021

01/05/2021

06/30/2021

04/23/2020

05/06/2020

05/22/2020

01/05/2021
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Rem Asphalt Mat (Added by CO 7) 0.000

127.000

202-00220  
 

5,842.00127.000

5,842.00

127.000

SY  

46.00000

0005 Removal of Ground Sign 1.000

0.000

202-00810  
 

125.001.000

0.00

1.000

EACH

125.00000

0010 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

20,585.001.000

0.00

1.000

L S 

20,585.00000

0015 Clean Inlet 5.000

0.000

202-04010  
 

4,000.005.000

0.00

5.000

EACH

800.00000

0020 *Potholing 99.500

0.000

203-01597  
 

18,407.5099.500

0.00

99.500

HOUR

185.00000

0025 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

50.000

CY  

126.00000

0030 *Erosion Log Type 1 (12 Inch) 290.000

0.000

208-00002  
 

2,030.00290.000

0.00

290.000

LF  

7.00000

0035 Aggregate Bag 71.000

0.000

208-00035  
 

994.0071.000

0.00

71.000

LF  

14.00000

0040 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

685.00000

0042 Storm Drain Inlet Protect (Ty I)(84 In) (Added by CO 
3)

0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

175.00000

0043 Storm Drain Inlet Protection (Type II) (Added by CO 3) 2.000

0.000

208-00054  
 

550.002.000

0.00

2.000

EACH

275.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

58.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

125.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

186.00000

0060 Reset Sign Panel 7.000

0.000

210-00815  
 

1,120.007.000

0.00

7.000

EACH

160.00000

0065 Reset Fire Preemption Unit 2.000

0.000

210-00867  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

20,240.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

16,185.00000

0080 Landscape Restoration 0.000

1.000

212-01200  
 

2,030.001.000

2,030.00

1.000

L S 

2,030.00000

0085 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

968.000

SY  

4.25000

0087 Delin (Ty I) (Added by CO 7) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

25.00000

0090 Wiring 1.000

0.000

613-10000  
 

20,350.001.000

0.00

1.000

L S 

20,350.00000



CONTID: C21929         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0105 *Construction Surveying 1.000

0.000

625-00000  
 

12,355.001.000

0.00

1.000

L S 

12,355.00000

0110 *Construction Surveying (Hourly) 0.000

4.000

625-00001  
 

760.004.000

760.00

4.000

HOUR

190.00000

0115 *Mobilization 1.000

0.000

626-00000  
 

107,215.001.000

0.00

1.000

L S 

107,215.00000

0120 *Public Information Management (Tier III) 175.000

0.000

626-01113  
 

18,550.00175.000

0.00

175.000

DAY 

106.00000

0125 *Modified Epoxy Pavement Marking 9.000

0.000

627-00008  
 

3,078.009.000

0.00

9.000

GAL 

342.00000

0130 *Flagging 89.250

0.000

630-00000  
 

3,748.5089.250

0.00

89.250

HOUR

42.00000

0135 *Uniformed Traffic Control 125.250

2.000

630-00003  
 

23,795.75127.250

374.00

127.250

HOUR

187.00000

0140 *Traffic Control Vehicle 1.800

0.200

630-00004  
 

2,500.002.000

250.00

2.000

EACH

1,250.00000

0145 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

187.00000

0150 *Traffic Control Management 78.000

0.000

630-00012  
 

94,770.0078.000

0.00

78.000

DAY 

1,215.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Barricade (Type 3 M-A) (Temporary) 0.000

2.000

630-80335  
 

64.002.000

64.00

2.000

EACH

32.00000

0160 *Construction Traffic Sign (Panel Size A) 3.600

0.400

630-80341  
 

128.004.000

12.80

4.000

EACH

32.00000

0165 *Construction Traffic Sign (Panel Size B) 18.000

2.000

630-80342  
 

3,160.0020.000

316.00

20.000

EACH

158.00000

0170 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

1,250.0010.000

125.00

10.000

EACH

125.00000

0175 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

3,225.00000

0180 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.600

0.400

630-80357  
 

2,480.004.000

248.00

4.000

EACH

620.00000

0185 *Drum Channelizing Device 27.000

3.000

630-80360  
 

1,110.0030.000

111.00

30.000

EACH

37.00000

0190 *Traffic Cone 108.900

12.100

630-80380  
 

1,573.00121.000

157.30

121.000

EACH

13.00000

0195 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

0.000

EACH

9,010.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0205 F/A Landscape Establishment Incentive 0.000

0.000

700-70017  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0215 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0225 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 357,270.7510,290.10421,817.25CURRENT AMT0200 $ $ $

CAT NO0201 29TH 

0227 Rem of Conc Median Cover Matl (Added for Cat 201) 11.000

0.000

202-00190  
 

440.0011.000

0.00

11.000

SY  

40.00000

0228 Rem Sidewalk (Added for Cat 201) 10.000

0.000

202-00200  
 

430.0010.000

0.00

10.000

SY  

43.00000

0230 *Removal of Curb and Gutter 9.000

0.000

202-00203  
 

135.009.000

0.00

9.000

LF  

15.00000

0233 Rem Conc Curb Ramp (Added for Cat 201) 32.000

0.000

202-00206  
 

1,280.0032.000

0.00

32.000

SY  

40.00000

0235 *Removal of Pavement Marking 712.000

0.000

202-00250  
 

1,424.00712.000

0.00

712.000

SF  

2.00000

0240 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

70.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0243 Drilled Shaft (18 In) (Added by CO 2) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

250.00000

0245 Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

22,800.0076.000

0.00

76.000

LF  

300.00000

0247 Conc Sidewalk (Added for Cat 201) 10.000

0.000

608-00000  
 

1,200.0010.000

0.00

10.000

SY  

120.00000

0250 *Concrete Curb Ramp 48.000

0.000

608-00010  
 

11,280.0048.000

0.00

48.000

SY  

235.00000

0255 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

37.00000

0257 Median Cover Matl (Conc) (Added for Cat 201) 100.000

0.000

610-00030  
 

1,500.00100.000

0.00

100.000

SF  

15.00000

0260 *2 Inch Electrical Conduit (Bored) 277.000

0.000

613-00206  
 

3,601.00277.000

0.00

277.000

LF  

13.00000

0265 *3 Inch Electrical Conduit (Bored) 554.000

0.000

613-00306  
 

8,310.00554.000

0.00

554.000

LF  

15.00000

0270 2 Inch Electrical Conduit (Plastic) 118.000

0.000

613-01200  
 

1,416.00118.000

0.00

118.000

LF  

12.00000

0275 3 Inch Electrical Conduit (Plastic) 130.000

0.000

613-01300  
 

1,820.00130.000

0.00

130.000

LF  

14.00000

0280 Type One Pull Box 4.000

0.000

613-07001  
 

3,300.004.000

0.00

4.000

EACH

825.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0285 Type Four Pull Box 3.000

0.000

613-07004  
 

4,155.003.000

0.00

3.000

EACH

1,385.00000

0290 Type Five Pull Box 1.000

0.000

613-07005  
 

2,130.001.000

0.00

1.000

EACH

2,130.00000

0295 Luminaire (LED) (6,000 Lumens) 4.000

0.000

613-13006  
 

3,100.004.000

0.00

4.000

EACH

775.00000

0300 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,585.001.000

0.00

1.000

EACH

4,585.00000

0305 Sign Panel (Class I) 70.000

0.000

614-00011  
 

1,820.0070.000

0.00

70.000

SF  

26.00000

0310 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

31.00000

0312 Sign Panel (Spec) (Replace Street Sign) 0.000

0.000

614-00037  
 

0.000.000

0.00

0.000

EACH

350.00000

0315 *1310nm SFP Optic Module 1.000

0.000

614-70024  
 

330.001.000

0.00

1.000

EACH

330.00000

0320 *Optical Attenuator 1.000

0.000

614-70030  
 

125.001.000

0.00

1.000

EACH

125.00000

0325 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

3,640.008.000

0.00

8.000

EACH

455.00000

0330 Traffic Signal Face (12-12-12) 14.000

0.000

614-70336  
 

9,030.0014.000

0.00

14.000

EACH

645.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0335 Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

3,340.004.000

0.00

4.000

EACH

835.00000

0340 Conflict Monitor 1.000

0.000

614-72836  
 

855.001.000

0.00

1.000

EACH

855.00000

0345 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,055.001.000

0.00

1.000

EACH

15,055.00000

0350 Pedestrian Push Button 8.000

0.000

614-72860  
 

9,320.008.000

0.00

8.000

EACH

1,165.00000

0355 Pedestrian Push Button Post Assembly 3.000

0.000

614-72863  
 

2,310.003.000

0.00

3.000

EACH

770.00000

0360 Traffic Signal Vehicle Detector (Special) 8.000

0.000

614-72885  
 

61,480.008.000

0.00

8.000

EACH

7,685.00000

0360 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,583.33000

0365 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

0365 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,728.00000

0370 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

12,777.001.000

0.00

1.000

EACH

12,777.00000

0370 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,678.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0375 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

27,000.002.000

0.00

2.000

EACH

13,500.00000

0375 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,223.00000

0380 Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

5,000.004.000

0.00

4.000

EACH

1,250.00000

0380 MATERIAL ALLOWANCE Pedestal Pole 0.000

0.000

0.000.000

0.00EACH

914.00000

0385 Traffic Signal Controller (Type 2070LC) 1.000

0.000

614-86248  
 

6,165.001.000

0.00

1.000

EACH

6,165.00000

0390 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,890.001.000

0.00

1.000

EACH

5,890.00000

0395 *Fiber Optic Cable (Single Mode) (12 Fiber) 200.000

0.000

614-87010  
 

1,250.00200.000

0.00

200.000

LF  

6.25000

0400 *Fiber Optic Termination Panel  (12 Fiber) 1.000

0.000

614-87012  
 

860.001.000

0.00

1.000

EACH

860.00000

0405 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

145.001.000

0.00

1.000

EACH

145.00000

0410 Closed Circuit Television 1.000

0.000

614-87320  
 

6,370.001.000

0.00

1.000

EACH

6,370.00000

0415 *Splice Fiber Optic Cable (12 Strand) 1.000

0.000

614-87512  
 

1,735.001.000

0.00

1.000

EACH

1,735.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0201 29TH 

0420 *Ethernet Switch Type II 1.000

0.000

614-87692  
 

7,750.001.000

0.00

1.000

EACH

7,750.00000

0425 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

16.100

0.000

627-30405  
 

297.8516.100

0.00

16.100

SF  

18.50000

0430 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

712.000

0.000

627-30410  
 

8,188.00712.000

0.00

712.000

SF  

11.50000

CAT 275,138.850.00275,138.85CURRENT AMT0201 $ $ $

CAT NO0202 STANFORD 

0435 *Removal of Sidewalk 95.000

0.000

202-00200  
 

4,085.0095.000

0.00

95.000

SY  

43.00000

0440 *Removal of Curb and Gutter 193.000

0.000

202-00203  
 

2,895.00193.000

0.00

193.000

LF  

15.00000

0445 *Removal of Concrete Curb Ramp 69.000

0.000

202-00206  
 

2,760.0069.000

0.00

69.000

SY  

40.00000

0450 *Removal of Pavement Marking 1,792.000

0.000

202-00250  
 

3,584.001,792.000

0.00

1,792.000

SF  

2.00000

0451 Res Sign Panel (Spec) (DBL Street Sign) 0.000

0.000

210-00816  
 

0.000.000

0.00

0.000

EACH

750.00000

0453 Drilled Shaft (18 In) (Added by CO 2) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

250.00000

0455 Drilled Shaft (36 Inch) 19.000

0.000

503-00036  
 

5,700.0019.000

0.00

19.000

LF  

300.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0460 Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

11,655.0021.000

0.00

21.000

LF  

555.00000

0465 *Drilled Shaft (54 Inch) 70.000

0.000

503-00054  
 

62,650.0070.000

0.00

70.000

LF  

895.00000

0470 *Concrete Sidewalk 113.000

0.000

608-00000  
 

13,560.00113.000

0.00

113.000

SY  

120.00000

0475 *Concrete Curb Ramp 121.000

0.000

608-00010  
 

28,435.00121.000

0.00

121.000

SY  

235.00000

0480 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

34.00000

0485 *Curb and Gutter Type 2 (Section II-B) 50.000

0.000

609-21020  
 

1,850.0050.000

0.00

50.000

LF  

37.00000

0490 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

15.00000

0495 *2 Inch Electrical Conduit (Bored) 386.000

0.000

613-00206  
 

5,018.00386.000

0.00

386.000

LF  

13.00000

0500 *3 Inch Electrical Conduit (Bored) 772.000

0.000

613-00306  
 

11,580.00772.000

0.00

772.000

LF  

15.00000

0505 2 Inch Electrical Conduit (Plastic) 117.000

0.000

613-01200  
 

1,404.00117.000

0.00

117.000

LF  

12.00000

0510 3 Inch Electrical Conduit (Plastic) 168.000

0.000

613-01300  
 

2,352.00168.000

0.00

168.000

LF  

14.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0515 Type One Pull Box 4.000

0.000

613-07001  
 

3,300.004.000

0.00

4.000

EACH

825.00000

0520 Type Four Pull Box 4.000

0.000

613-07004  
 

5,540.004.000

0.00

4.000

EACH

1,385.00000

0525 Type Five Pull Box 1.000

0.000

613-07005  
 

2,130.001.000

0.00

1.000

EACH

2,130.00000

0530 Luminaire (LED) (6,000 Lumens) 4.000

0.000

613-13006  
 

3,100.004.000

0.00

4.000

EACH

775.00000

0535 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,585.001.000

0.00

1.000

EACH

4,585.00000

0540 Sign Panel (Class I) 90.000

0.000

614-00011  
 

2,340.0090.000

0.00

90.000

SF  

26.00000

0545 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

31.00000

0550 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

550.00000

0555 *1310nm SFP Optic Module 1.000

0.000

614-70024  
 

330.001.000

0.00

1.000

EACH

330.00000

0560 *Optical Attenuator 1.000

0.000

614-70030  
 

125.001.000

0.00

1.000

EACH

125.00000

0565 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

3,640.008.000

0.00

8.000

EACH

455.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0570 Traffic Signal Face (12-12-12) 17.000

0.000

614-70336  
 

10,965.0017.000

0.00

17.000

EACH

645.00000

0575 Traffic Signal Face (12-12-12-12) 5.000

0.000

614-70448  
 

4,175.005.000

0.00

5.000

EACH

835.00000

0580 Conflict Monitor 1.000

0.000

614-72836  
 

855.001.000

0.00

1.000

EACH

855.00000

0585 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,055.001.000

0.00

1.000

EACH

15,055.00000

0590 Pedestrian Push Button 8.000

0.000

614-72860  
 

9,320.008.000

0.00

8.000

EACH

1,165.00000

0595 Pedestrian Push Button Post Assembly 7.000

0.000

614-72863  
 

5,390.007.000

0.00

7.000

EACH

770.00000

0600 Traffic Signal Vehicle Detector (Special) 8.000

0.000

614-72885  
 

61,480.008.000

0.00

8.000

EACH

7,685.00000

0600 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,583.33000

0605 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0605 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,223.00000

0610 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

20,785.001.000

0.00

1.000

EACH

20,785.00000
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PCN: 21929-BID    ESTIMATE RUN

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 STANFORD 

0610 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

16,138.00000

0615 Traffic Signal Pole Steel (1 Mast Arm) (Special) 2.000

0.000

614-82015  
 

83,500.002.000

0.00

2.000

EACH

41,750.00000

0615 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

32,205.00000

0620 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0620 MATERIAL ALLOWANCE Pedestal Pole 2.000

0.000

1,828.002.000

0.00EACH

914.00000

0625 Traffic Signal Controller (Type 2070LC) 1.000

0.000

614-86248  
 

6,165.001.000

0.00

1.000

EACH

6,165.00000

0630 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,890.001.000

0.00

1.000

EACH

5,890.00000

0635 *Fiber Optic Cable (Single Mode) (12 Fiber) 100.000

0.000

614-87010  
 

625.00100.000

0.00

100.000

LF  

6.25000

0640 *Fiber Optic Termination Panel  (12 Fiber) 1.000

0.000

614-87012  
 

860.001.000

0.00

1.000

EACH

860.00000

0645 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

145.001.000

0.00

1.000

EACH

145.00000

0650 Closed Circuit Television 1.000

0.000

614-87320  
 

6,370.001.000

0.00

1.000

EACH

6,370.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0202 STANFORD 

0655 *Splice Fiber Optic Cable (12 Strand) 1.000

0.000

614-87512  
 

1,735.001.000

0.00

1.000

EACH

1,735.00000

0660 *Ethernet Switch Type II 1.000

0.000

614-87692  
 

7,750.001.000

0.00

1.000

EACH

7,750.00000

0665 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

92.000

0.000

627-30405  
 

1,702.0092.000

0.00

92.000

SF  

18.50000

0670 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,672.000

0.000

627-30410  
 

19,228.001,672.000

0.00

1,672.000

SF  

11.50000

0673 Added Item (Ton)/ HMA (Patching)(Spec)(Non-polymer) 0.000

0.000

900-00024  
 

0.000.000

0.00

0.000

TON 

368.00000

CAT 461,191.000.00460,463.00CURRENT AMT0202 $ $ $

CAT NO0203 INTERPLAZA 

0675 *Removal of Concrete Median Cover Material 19.000

0.000

202-00190  
 

760.0019.000

0.00

19.000

SY  

40.00000

0680 *Removal of Curb and Gutter 168.000

0.000

202-00203  
 

2,520.00168.000

0.00

168.000

LF  

15.00000

0685 *Removal of Asphalt Mat (Planing) 1,260.000

0.000

202-00240  
 

6,300.001,260.000

0.00

1,260.000

SY  

5.00000

0690 *Removal of Pavement Marking 640.000

0.000

202-00250  
 

1,280.00640.000

0.00

640.000

SF  

2.00000

0693 Res Sign Panel (Spec) (Illum. Street Signs) 0.000

3.000

210-00816  
 

2,550.003.000

2,550.00

3.000

EACH

850.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0695 *Hot Mix Asphalt (Patching) (Asphalt) 36.000

0.000

403-00720  
 

14,328.0036.000

0.00

36.000

TON 

398.00000

0697 Added Item (Ton)/ HMA (Patching)(Asphalt)(Spec) 28.320

0.000

900-00024  
 

10,421.7628.320

0.00

28.320

TON 

368.00000

0700 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 156.990

0.000

403-34751  
 

32,182.95156.990

0.00

156.990

TON 

205.00000

0705 *Emulsified Asphalt (Slow-Setting) 221.000

0.000

411-10255  
 

994.50221.000

0.00

221.000

GAL 

4.50000

0708 Drilled Shaft (18 In) (Added by CO 2) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

250.00000

0710 Drilled Shaft (36 Inch) 39.000

0.000

503-00036  
 

11,700.0039.000

0.00

39.000

LF  

300.00000

0712 Drilled Shaft (48 In) (Added by CO 2) 21.000

0.000

503-00048  
 

11,655.0021.000

0.00

21.000

LF  

555.00000

0715 *Drilled Shaft (54 Inch) 23.000

0.000

503-00054  
 

20,585.0023.000

0.00

23.000

LF  

895.00000

0720 *Concrete Curb Ramp 20.000

0.000

608-00010  
 

4,700.0020.000

0.00

20.000

SY  

235.00000

0725 *Curb and Gutter Type 2 (Section I-B) 217.000

0.000

609-21010  
 

7,378.00217.000

0.00

217.000

LF  

34.00000

0730 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

37.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0735 *Median Cover Material (Concrete) 881.000

0.000

610-00030  
 

13,215.00881.000

0.00

881.000

SF  

15.00000

0740 *2 Inch Electrical Conduit (Bored) 555.000

0.000

613-00206  
 

7,215.00555.000

0.00

555.000

LF  

13.00000

0745 *3 Inch Electrical Conduit (Bored) 840.000

0.000

613-00306  
 

12,600.00840.000

0.00

840.000

LF  

15.00000

0750 2 Inch Electrical Conduit (Plastic) 117.000

0.000

613-01200  
 

1,404.00117.000

0.00

117.000

LF  

12.00000

0755 3 Inch Electrical Conduit (Plastic) 118.000

0.000

613-01300  
 

1,652.00118.000

0.00

118.000

LF  

14.00000

0760 Type One Pull Box 4.000

0.000

613-07001  
 

3,300.004.000

0.00

4.000

EACH

825.00000

0765 Type Four Pull Box 3.000

0.000

613-07004  
 

4,155.003.000

0.00

3.000

EACH

1,385.00000

0770 Type Five Pull Box 1.000

0.000

613-07005  
 

2,130.001.000

0.00

1.000

EACH

2,130.00000

0775 Luminaire (LED) (6,000 Lumens) 4.000

0.000

613-13006  
 

3,100.004.000

0.00

4.000

EACH

775.00000

0780 Service Meter Cabinet 1.000

0.000

613-80130  
 

4,585.001.000

0.00

1.000

EACH

4,585.00000

0785 Sign Panel (Class I) 75.000

0.000

614-00011  
 

1,950.0075.000

0.00

82.500

SF  

26.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0790 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

31.00000

0792 Sign Panel (Spec) (Replace Street Sign) 0.000

0.000

614-00037  
 

0.000.000

0.00

0.000

EACH

350.00000

0795 *1310nm SFP Optic Module 1.000

0.000

614-70024  
 

330.001.000

0.00

1.000

EACH

330.00000

0800 *Optical Attenuator 1.000

0.000

614-70030  
 

125.001.000

0.00

1.000

EACH

125.00000

0805 Pedestrian Signal Face (16) (Countdown) 4.000

0.000

614-70150  
 

1,820.004.000

0.00

4.000

EACH

455.00000

0810 Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

7,740.0012.000

0.00

12.000

EACH

645.00000

0815 Traffic Signal Face (12-12-12-12) 6.000

0.000

614-70448  
 

5,010.006.000

0.00

6.000

EACH

835.00000

0820 Conflict Monitor 1.000

0.000

614-72836  
 

855.001.000

0.00

1.000

EACH

855.00000

0825 Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

15,055.001.000

0.00

1.000

EACH

15,055.00000

0830 Pedestrian Push Button 4.000

0.000

614-72860  
 

4,660.004.000

0.00

4.000

EACH

1,165.00000

0835 Pedestrian Push Button Post Assembly 3.000

0.000

614-72863  
 

2,310.003.000

0.00

3.000

EACH

770.00000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0840 Traffic Signal Vehicle Detector (Special) 8.000

0.000

614-72885  
 

61,480.008.000

0.00

8.000

EACH

7,685.00000

0840 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,583.33000

0845 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0845 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,223.00000

0850 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

13,585.001.000

0.00

1.000

EACH

13,585.00000

0850 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

10,334.00000

0855 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

20,785.001.000

0.00

1.000

EACH

20,785.00000

0855 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

16,138.00000

0860 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

23,040.001.000

0.00

1.000

EACH

23,040.00000

0860 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

17,958.00000

0865 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000
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PCN: 21929-BID    ESTIMATE RUN

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0203 INTERPLAZA 

0865 MATERIAL ALLOWANCE Pedestal Pole 2.000

0.000

1,828.002.000

0.00EACH

914.00000

0870 Traffic Signal Controller (Type 2070LC) 1.000

0.000

614-86248  
 

6,165.001.000

0.00

1.000

EACH

6,165.00000

0875 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

5,890.001.000

0.00

1.000

EACH

5,890.00000

0880 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

0.000

LF  

6.25000

0885 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

0.000

EACH

860.00000

0890 *Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

145.001.000

0.00

1.000

EACH

145.00000

0895 Closed Circuit Television 1.000

0.000

614-87320  
 

6,370.001.000

0.00

1.000

EACH

6,370.00000

0900 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

0.000

EACH

1,735.00000

0905 *Ethernet Switch Type II 1.000

0.000

614-87692  
 

7,750.001.000

0.00

1.000

EACH

7,750.00000

0910 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

119.100

0.000

627-30405  
 

2,203.35119.100

0.00

119.100

SF  

18.50000
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PCN: 21929-BID    ESTIMATE RUN 07/16/2021

PROJECT: C1211-090                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:01:27

CUMULATIVE
AMOUNT

CAT NO0203 INTERPLAZA 

0915 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

775.000

0.000

627-30410  
 

8,912.50775.000

0.00

775.000

SF  

11.50000

CAT 393,470.062,550.00391,837.06CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

20,805.00000

0920 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,487,070.6612,840.10$1,549,256.16$CURRENT AMTPROJECT TOTAL


